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Marlene H. Dortch 
Secretary 
Federal Communications Commission 
The Portals I1 
445 Twelfth Street, S.W. 
Washington, D.C. 20554 

Re: MB Docket No. 03-15 -- DigitalTelevision Station KPTM-DT, Omaha, 
Nebraska (Facility I.D. No. 51491); Request for Further Temporary Relief 
from July 1,2005 “Use-It-or-Lose-If’ Deadline for Completion of 
Construction of Maximized Transmitting Facilities Authorized in 
Outstandmg Modified Construction Permit in File No. BMPCDT- 
20050512AAY 

Dear Madame Secretary: 

We represent KpThl M License, LLC (“License”). License holds a license from the 
Commission that authorizes License to operate pfimary analog UHF commercial 
television broadcasting station ICPTM crv) on NTSC Channel 42 in Omaha, Nebraska 
(File No. BRCT-l998013OI(V, granted on June 8,1998). License also holds an 
outstanding construction permit from the Commission, as extended and modified (File 
No. BPCDT-l9991101AGZ, granted on January 24,2001, as extended by File Nos. 
BEPCDT-20020301AFU, granted on June 7,2002, and BEPCDT-Z0021008AAN, 
granted on November 26,2002, and as modified by File No. BMPCDT-20050512rWY, 
granted on July 5, ZOOS), thut nuthurizes License to build and operate primary &tal UHF 
commercial television broadcasting station KM%-DT on DTV Channel 43 in Omaha. 
Stations IU’TM clv) and KPTM-DT bear the Commission’s Facility Identification 
Number 5 149 1. 

Station IClTM-DT is affiliated with the Fox Television Network and Omaha is among the 
Top 100 television markets. Hence, by July 1,2005, Station KPTM-DT was required, 
pursuant to the Commission’s R@od and Order in ME Docker No. 03-15, Second Periodic 
Review offhe Cotnmission’s Rules and PolicierAffecting !be Conversion to Digital Television, 19 FCC 
Rcd. 18,279 (2004), to have completed construction of, and to be operating with, the so- 
called “maximized” transmimng facilities lor the station that are specsed in the fotmerly- 
outstanchg construction permit in File No. BPCDT-l9991101AGZ, under penalty of 
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forfeiting future protection from interference to a portion of the station’s signal coverage 
area that would be served by such facilities (Le., “use-it-or-lose-it”). 

By out letter to the Commission that was filed using the Commission’s Electronic 
Comment Filing System (“ECFS”) on July 1,2005 (copy attached), we requested 
temporary relief from the July 1,2005 “use-it-or-lose-i? deadline for the completion of 
the construction of Station KPThf-DT’s maximized transmitting facilities. To the best of 
our knowledge, the Commission has not yet acted upon our July 1 request. 

Out July 1 request was submitted in accordance with the Commission’s Pub/ic Nolice, DA 
05-1636, released June 15,2005, entitled, “DTV ChannelEkction Issues- Coqliance wi2h the 
Jub I, 2005 Q l i c a ~ i o n  f iZlaxmixatiun Interference Pmtection Deadline; Stotions Seeking Exfension of 
ihe Deadline?’ (the “June 15 PublicNotin’). Our July 1 letter requested that the “use-it-or- 
lose-it” deadline for the completion of the construction of Station KMIf-DT’s 
maximized uansmitting facilities be extended until sixty (60) days following the 
Commission’s grant of the later-granted of two thempending applications (File Nos. 
BMPCDT-20050512rMY and BPCT-20050512ADD, respectively) for a modified 
consttuction permit for Station KFTM-DT and for a construction permit for Station 
KPTM m. 
The Commission granted License’s application for a construction permit to modify 
Station KPTM 0 ’ s  licensed transmitting facilities on July 1,2005 (File No. BPCT- 
20050512ADD) and granted License’s application for a modified construction permit for 
Station KPTM-DT’s t ransmihg facilities on July 5,2005 (File No. BMPCDT- 
20050512MY). Hence, the sixtieth (GO*) day from the date of the grant of the later- 
granted of those two applications will be tomorrow (September 3,2005). 

By this letter, we are respectfully requesting fuaher temporary relief from the July I, 2005 
“use-it-or-lose-it” deadline, in order that Station IU’TM-DT be given until November 1, 
2005 in which to complete the construction authorized in the modified construction 
permit in File No. BMPCDT-20050512AAY or forfeit protection from future interference 
to portions of the area that would be covered by the facilities specified in that modified 
construction permit. 

All of the equipment that is needed to complete the installation of the modified 
transmitting facilities for Station KF’TM-DT authorized in File No. BMPCDT- 
20050512AAY has been on site since May 20,2005. The combination antenna for 
Stations KFTM 0 and KITv-DT was installed on the tower on August 26,2005. The 
principal reason why License has been unable to complete the installation has been the 
weather. License and its installation contractor, Dielecttic, estimate that they will need 
five (5) working days to remove the current Station KFTM crv) wavegude and seven (7) 
working days to install the new eight-inch transmission line. Hence, License is not far 
away from being able to complete the installation of Station KPTM-DT’s maximized 
transmitfing facilities, and would have done so by now but for inclement weather. It is 
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believed that such installation can be completed prior to November 1; however, out of an 
abundance of caution, and in view of the fact that License is at the mercy of unpredictable 
weather patterns in Eastern Nebraska that are common in late summer and early fall, we 
are respectfully asking that the “use-it-or-lose-it” deadline be extended to November 1. 

In the event that the Commission or its staff should have any questions pertaining to this 
request, kindly refer them to License’s undersigned counsel. 

Very t d y  yours, 

John GriffithJohnson, Jr. 
of PAUL, HASTINGS, JANOFSKY &WALKER LLP 

cc: Shaun Maher (via electronic mail to shaun.maher@,fcc.gov) 
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